

**CONSULTANT'S MONTHLY PROGRESS REPORT**  
**From September 19 through October 23, 2009**

**To:** Anne Hurlburt, Administrator  
City of Scandia  
14727 209th Street North  
Scandia, Minnesota 55073  
651 433-2274  
Fax: 651 433-5112  
Cell: 651 746-4080  
[a.hurlburt@ci.scandia.mn.us](mailto:a.hurlburt@ci.scandia.mn.us)

**Date:** October 23, 2009

**Project:** Zavoral Mine & Reclamation EIS, 09180095\_01

**Consultant:** EDAW, Inc., an AECOM Company

**1. Progress report, work included in invoice.**

- Task 1 – Project Management
  - Ongoing project management.
- Task 2– Internal and External Communications
  - Prepared for and participated in September 30 PAC site review
  - Helped with the development of PAC, member identification, selection process, notification, etc.
  - Participated in ongoing internal communication, calls, and meetings.
  - Developed PAC Council Packages with City.
- Task 3-Cover Sheet
  - No work.
- Task 4-EIS Project Summary
  - Continued to work on alternatives and geology sections.
- Task 5-EIS Permits and Approvals
  - No work.
- Task 7- EIS Environmental, Economic, and Socioeconomic Impacts
  - Held meeting with the DNR on October 8 regarding status of the Zavoral site well permit and proposed pump test.
  - Conducted ongoing communication with the DNR and Tiller regarding Zavoral Site well and proposed pump test.
  - Developed pump test work plan.
  - Held discussions with local well and landowners regarding the pump test.
  - Arranged access for some potential observation wells.
  - Worked with driller and Tiller on schedule, protocol, etc.
  - Conducted Natural Resource site review with AECOM biologists.
- Task 9-Preparation of Draft EIS
  - Collected, compiled, and analyzed area geology, surface water, and well data.

**CONSULTANT'S MONTHLY PROGRESS REPORT**  
**From September 19 through October 23, 2009**


**2. The general outlook for progress. (Include meetings and reports scheduled).**

- Continuing to hold project meetings and calls.
- Working on developing information for the PAC.

**3. Any need for special instruction or assistance from the City or other parties.**

- Continued assistance in obtaining work products prepared by Tiller's consultants and other required project information from Tiller.
- Continued ongoing participation in meetings and project calls.

Report submitted by:

  
(Signature)

Project Manager  
(Title)

December 15, 2009  
(Date)