

CONSULTANT'S PROGRESS REPORT
April 28, through July 13, 2012

To: Anne Hurlburt, Administrator
City of Scandia
14727 209th Street North
Scandia, Minnesota 55073
651 433-2274
Fax: 651 433-5112
Cell: 651 746-4080
a.hurlburt@ci.scandia.mn.us



Date: July 16, 2012

Project: Zavoral Mine & Reclamation EIS, 09180095_02

Consultant: EDAW, Inc., an AECOM Company


1. Progress report, work included in invoice.

- Task 1 – Project Management
 - Ongoing project management and accounting.
- Task 2 – Internal and External Communications
 - Richardson Richter invoices for public involvement, public meeting, and related preparation.
- Task 7- EIS Environmental, Economic, and Socioeconomic Impacts
 - Additional air, noise, and traffic analysis to address comments.
 - Pizzo Associates invoice for review of Reclamation Plan (just received).
- Task 10-Public Meeting and Draft EIS
 - Complete.
- Task 11 - Response to Public Comments
 - Work on responses to comments, including BRKW invoice.
 - Prepare for and attend meetings and conference calls with City staff.
- Task 12-Final EIS
 - Production of redline version of final EIS.
- Task 13-Adequacy Hearing
 - No work this period.

CONSULTANT'S PROGRESS REPORT
April 28, through July 13, 2012

2. **The general outlook for progress. (Include meetings and reports scheduled).**
 - Continuing to hold project meetings and calls.

3. **Any need for special instruction or assistance from the City or other parties**
 - Continuing participation in meetings and project calls as needed to address upcoming meetings regarding release of final EIS and Adequacy Determination.

Report submitted by: 
(Signature)

Project Manager
(Title)

July 17, 2012
(Date)