

CONSULTANT'S PROGRESS REPORT
From March 3, 2012 through April 13, 2012

To: Anne Hurlburt, Administrator
City of Scandia
14727 209th Street North
Scandia, Minnesota 55073
651 433-2274
Fax: 651 433-5112
Cell: 651 746-4080
a.hurlburt@ci.scandia.mn.us



Date: April 17, 2012

Project: Zavoral Mine & Reclamation EIS, 09180095 02

Consultant: EDAW, Inc., an AECOM Company

1. Progress report, work included in invoice.

- Task 1 – Project Management
 - Ongoing project management and accounting.
- Task 7- EIS Environmental, Economic, and Socioeconomic Impacts
 - Noise analysis.
- Task 9-Preparation of Draft EIS
 - Distribution and Notice of Draft EIS availability.
- Task 10-Public Meeting and Draft EIS
 - Preparation for and participation in Draft EIS Public Meeting - April 3, 2012.
- Task 11 - Response to Public Comments
 - No work this period.
- Task 12-Final EIS
 - No work this period.
- Task 13-Adequacy Hearing
 - No work this period.

CONSULTANT'S PROGRESS REPORT
From March 3, 2012 through April 13, 2012

2. **The general outlook for progress. (Include meetings and reports scheduled).**
 - Continuing to hold project meetings and calls.

3. **Any need for special instruction or assistance from the City or other parties**
 - Continuing participation in meetings and project calls and developing responses to comments.
 - Review of products as needed.
 - Assistance in obtaining information from Tiller Corporation.

Report submitted by: 
(Signature)

Project Manager
(Title)

April 24, 2012
(Date)