

CONSULTANT'S PROGRESS REPORT
From August 12, 2011 through September 30, 2011

To: Anne Hurlburt, Administrator
City of Scandia
14727 209th Street North
Scandia, Minnesota 55073
651 433-2274
Fax: 651 433-5112
Cell: 651 746-4080
a.hurlburt@ci.scandia.mn.us

Date: October 11, 2011

Project: Zavoral Mine & Reclamation EIS, 09180095 02

Consultant: EDAW, Inc., an AECOM Company

1. Progress report, work included in invoice.

- Task 1 – Project Management
 - Ongoing project management.

- Task 2– Internal and External Communications
 - Meetings and calls with the City and Tiller regarding project data, project description, alternatives, traffic, site restoration, noise, biological resources, and other issues.
 - Participated in ongoing internal communication, calls, and meetings.

- Task 3-Cover Sheet
 - Complete.

- Task 4-EIS Project Summary
 - Complete

- Task 5-EIS Permits and Approvals
 - No work this period.

- Task 6- Description of the Proposed Alternatives
 - No work this period.

- Task 7- EIS Environmental, Economic, and Socioeconomic Impacts
 - Review and evaluation of Tiller data.
 - Work on technical memoranda formatting, QA/QC and printing.
 - Work on draft EIS Sections.
 - Includes invoices from BRKW for property value work.

- Task 8-Mitigation Measures
 - Ongoing work on this section for EIS.

- Task 9-Preparation of Draft EIS
 - Work done under Task 7.

CONSULTANT'S PROGRESS REPORT
From August 12, 2011 through September 30, 2011

2. The general outlook for progress. (Include meetings and reports scheduled).

- Continuing to hold project meetings and calls.
- Working on draft EIS with goal of getting it ready for distribution prior to next PAC meeting.
- Obtaining additional required input from Tiller regarding traffic and noise.

3. Any need for special instruction or assistance from the City or other parties.

- Continuing assistance in obtaining work products prepared by Tiller's consultants and other required project information from Tiller.
- Continuing participation in meetings and project calls.
- Staff review of draft EIS prior to submittal to PAC.
- City council approval of Modification 2 and Work Order A to allow for noise work along haul route and other data gaps as identified.

Report submitted by: _____



(Signature)

Project Manager
(Title)

October 11, 2011
(Date)