

CONSULTANT'S PROGRESS REPORT
August 10 through September 7, 2012

To: Anne Hurlburt, Administrator
City of Scandia
14727 209th Street North
Scandia, Minnesota 55073
651 433-2274
Fax: 651 433-5112
Cell: 651 746-4080
a.hurlburt@ci.scandia.mn.us



Date: September 18, 2012

Project: Zavoral Mine & Reclamation EIS, 09180095_02

Consultant: EDAW, Inc., an AECOM Company

1. Progress report, work included in invoice.

- Tasks 10 & 11 - Response to Public Comments
Printing and shipping related to responses to comments.
- Task 12 - Final EIS
 - Preparation of CDs for distribution, shipping and printing.
- Task 13 - Adequacy Hearing
 - No work this period.

2. The general outlook for progress. (Include meetings and reports scheduled).

- Continuing to hold project meetings and calls.
- Adequacy Determination meeting tentatively set for September 25, 2012.

3. Any need for special instruction or assistance from the City or other parties

- Continuing participation in meetings and project calls as needed to address upcoming meetings regarding FEIS comments and Adequacy Determination.

Report submitted by: 

(Signature)

Project Manager
(Title)

September 20, 2012
(Date)