

CONSULTANT'S PROGRESS REPORT
From September 30, 2011 through November 21, 2011

To: Anne Hurlburt, Administrator
City of Scandia
14727 209th Street North
Scandia, Minnesota 55073
651 433-2274
Fax: 651 433-5112
Cell: 651 746-4080
a.hurlburt@ci.scandia.mn.us

Date: November 29, 2011

Project: Zavoral Mine & Reclamation EIS, 09180095 02

Consultant: EDAW, Inc., an AECOM Company

1. Progress report, work included in invoice.

- Task 1 – Project Management
 - Ongoing project management and conference calls.
- Task 2– Internal and External Communications
 - Participated in ongoing internal communication, calls, and meetings.
 - Preparation for and participation in PAC meeting 5 held on November 18, 2011.
- Task 3-Cover Sheet
 - Complete.
- Task 4-EIS Project Summary
 - Complete
- Task 5-EIS Permits and Approvals
 - No work this period.
- Task 6- Description of the Proposed Alternatives
 - Revisions to preliminary draft EIS text.
- Task 7- EIS Environmental, Economic, and Socioeconomic Impacts
 - Review and evaluation of Tiller data.
 - Work on preliminary draft EIS Sections.
 - Includes final invoice from BRKW for property value work.
- Task 8-Mitigation Measures
 - Ongoing work on this section for preliminary draft EIS.
- Task 9-Preparation of Draft EIS
 - Preparation and distribution of preliminary draft EIS for PAC review.

CONSULTANT'S PROGRESS REPORT
From September 30, 2011 through November 21, 2011

2. The general outlook for progress. (Include meetings and reports scheduled).

- Continuing to hold project meetings and calls.
- Working on draft EIS to address PAC input.

3. Any need for special instruction or assistance from the City or other parties.

- Continuing assistance in obtaining work products prepared by Tiller's consultants and other required project information from Tiller.
- Continuing participation in meetings and project calls.
- Staff review of draft EIS prior to submittal to City Council.

Report submitted by: _____



(Signature)

Project Manager
(Title)

November 30, 2011
(Date)